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Introduction 

On September 15, 2010, the California Energy Commission (CEC) issued a license to Palo 
Verde Solar I, LLC (PVSI) for the construction and operation of the Blythe Solar Power Project 
(BSPP). On December 22, 2010 the CEC Compliance Project Manager (CPM) issued a full 
Notice to Proceed (NTP) letter for BSPP allowing the start of all construction activities 
associated with Phase 1A of the site. 

This document constitutes PVSI’s eleventh monthly compliance report (MCR) for the BSPP, as 
required by Condition of Certification COM-6 in the CEC Final Decision. The information 
contained in this report covers engineering, procurement, construction, and environmental 
compliance activities that were performed during September 2011. 

On August 18, 2011, Solar Trust of America (STA) announced the company intends to pursue a 
switch in technology from concentrated solar thermal to photovoltaics at the BSPP. This 
commercial decision will require some revised environmental permitting analysis. STA met with 
the CEC staff on August 24, 2011 to discuss next steps for re-permitting and onsite activities. On 
August 26, 2011 we submitted a detailed letter explaining the maintenance activities that are 
planned for the re-permitting period. The purpose of the letter was to explain what activities STA 
believes are necessary to implement its commitment to remain in compliance with all conditions 
of certification. We understand that CEC Staff is currently reviewing the letter and will provide a 
written response. 

Overall Project Status  

As stated above, and communicated to the CEC, PVSI will be shifting to a maintenance mode.  It 
is anticipated that the Project will shift to maintenance in Mid-October 2011. The on-site staff is 
preparing the site for transition, and ensuring that environmental or health and safety impacts 
will be avoided during the maintenance stage. As of this MCR, the percentage completed will 
not continue to be reported as there will be no further increased in percentage completed until the 
Project is re-permitted.   

Engineering 

There was no engineering work performed in September 2011 by KPE because of STA’s 
decision to re-design the Project.   
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Procurement 

The procurement for September 2011 consisted of  Silt Fence. 

Construction 

During September, KPC conducted safety training for new staff and visitors, completed shake 
out of stock piles, completed grinding operations, completed ESA fence removal in Phase 1B 
area, completed WBO buffer fence removal, installed 2 check dams, completed permanent DT 
fence installation at southern end of Dracker Drive, completed silt fence repairs due to 
vandalism, started dust palliative application, continued dust control activities, and performed 
SWPPP-related maintenance and repairs.  

Weekly coordination calls and monthly meetings were held during the reporting period between 
STA Compliance Team, PVSI, AECOM (PVSI’s environmental contractor), KPE, and KPC. An 
Early Works 3-Week Look Ahead schedule for the construction activities is included in Exhibit 1. 
A key events list is included in Exhibit 2. The commercial operation date (COD) for the BSPP 
will be provided upon finalization of the revised Project schedule.     

EPC Activities Accomplished During Reporting Period    

This section of the MCR provides detailed information on the engineering, procurement, and 
construction activities that were accomplished during the reporting period.  

All engineering and design activities are currently on hold pending the submittal and approval of 
the Project redesign.  There are no further engineering activities planned until the Project has 
completed the necessary re-permitting. 

Procurement.  KPC conducted the following procurement related activities during September 
2011:  

• Ordered and received 6,000 LF of Silt Fencing. 

Procurement activities planned for October 2011 include: 

• None. 

Construction. The following section discusses the construction activities conducted during 
September 2011 and those planned for October 2011. Representative photographs of the 
construction activities performed during the reporting period are included in Exhibit 3. 
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Biological, cultural, and paleontological resource monitors participated in weekly look-ahead 
meetings to discuss planned activities and were onsite as required during the reporting period. 
Major construction activities performed during the reporting period included:  

• Completed shake out of stock piles. 

• Completed grinding operations. 

• Loaded out 4 connex, 1 diesel tank, 2 backhoe tires, rock bucket. 

• Continued silt fence (SWPPP) maintenance. 

• Continued dust control activities. 

• Completed ESA fence removal in Phase 1B area. 

• Completed WBO buffer fence removal. 

• Installed 2 check dams at culvert K. 

• Completed permanent DT fence installation at southern end of Dracker Drive. 

• Completed permanent material move to AECOM’s storage unit. 

• Completed silt fence repairs due to vandalism. 

• Started dust palliative application.  

Construction activities planned for October 2011 include the following: 

• Continue dust control activities. 

• Continue demobilizing equipment. 

• Complete application of dust palliative to areas of disturbance within Phase 1A boundary. 

Compliance Activities 

This section of the MCR focuses on PVSI’s activities related to ensuring that compliance with all 
the Conditions of Certification as currently outlined in the BSPP Commission Decision are 
achieved in a timely and satisfactory manner. The following information is provided per the 
requirements set forth in Condition of Certification COM-6. 

Compliance Matrix. The compliance matrix was updated during the reporting period to reflect the 
dates that compliance submittals were provided to the CEC and the dates approvals were 
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obtained from the CBO, CEC CPM, or delegate agency. A reformatted compliance matrix to 
reflect the maintenance stage is included as Exhibit 4.  

Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
 

09/12/11 

09/20/11 

 

 

09/20/11 

 
CEC 
CEC 

 
 

CEC 

 

Waste-01 

BIO-12, Bio-18, Bio-
20, Bio-21, Bio-22, 

Bio-26 

COM-06 

 

                                             

UXO for Phase 1B 

Supplemental Information to the  

Mitigation Land Acquisition Proposal 
 

MCR # 10 

 

09/20/11 

 

09/30/11 

CEC 
 

CEC 

COM-06 

 

For Information 
Purposes 

                              MCR #10 Confidential Sections 

 

Sent copies of request to cancel ATC’s 

    

Required Documents Submitted With This Report. The Commission Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the Project’s 
MCR. The following paragraphs describe the compliance activities that were completed during 
the reporting period: 

♦ AQ-SC01 (AQCMM): As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager (AQCMM) is responsible for directing and documenting 
compliance with the construction-related air quality Condition of Certification at the Project 
site and linear facilities. Additional monitors will be assigned as needed to cover times when 
there are multiple tasks occurring simultaneously that require oversight, extended hours of 
construction, or when the AQCMM is unavailable. A copy of the ACQMM’s monthly report 
is included in Exhibit 5, and the daily monitoring log is available on site for the CPM’s 
inspection. 

♦ AQ-SC02 (AQCMP): Construction mitigation measures as set forth in this condition and in 
the Project’s approved Air Quality Construction Mitigation Plan (AQCMP) were complied 
with during the reporting period. Specific information on the implementation of the plan’s 
measures is included in the AQCMM’s Monthly Report included in Exhibit 5. 
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♦ AQ-SC03 (Construction Fugitive Dust Control): The onsite construction well continues to 
produce water for dust control. Clearing and grubbing operations continued with water trucks 
providing dust control as frequently as needed. Also in an effort to mitigate dust plumes, 
speeds are being limited for all construction vehicles.   

♦ AQ-SC04 (Dust Plume Response Requirement): KPC is responding to all visible dust plumes 
by increasing the application of water where needed. If watering does not adequately mitigate 
the dust plume, construction activities in that area are suspended until conditions improve. 

♦ AQ-SC05 (Diesel-Fueled Engines Control): All construction equipment on site has been 
inspected by the AQCMM or his delegate and meets the requirements established in the 
Condition of Certification AQ-SC5. Equipment log and emissions documentation are 
included in Exhibit 5. 

♦ BIO-02&04: Copies of all written reports and summaries that document biological resources 
compliance activities, including those conducted by the Biological Monitors (BMs) are 
provided in the Designated Biologist’s (DB) monthly report included in Exhibit 6. 

♦ BIO-06: During September, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 7. The number of personnel who have 
received the training to date is 258. Copies of the Worker Environmental Awareness Program 
(WEAP) training sign-in sheets for the monthly reporting period are included in Exhibit 7. 

♦ BIO-07 (Implementation of Biological Resources Mitigation Implementation and Monitoring 
Plan [BRMIMP]): The DB’s monthly report is included in Exhibit 6. 

♦ BIO-08: This condition requires that the DB/BM provide monthly documentation on how the 
impact avoidance and minimization measures have been implemented during the monthly 
reporting period. This information is included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-09: This condition requires that the DB/BM provide documentation of DT clearance 
surveys and fencing installation during the monthly reporting period. This information is 
included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-11: Desert Tortoise compliance verification activities conducted during the reporting 
period are described in the DB’s monthly report included in Exhibit 6. 

♦ BIO-16: This condition requires that the DB/BM provide documentation of pre-construction 
nest surveys conducted during the monthly reporting period. This information is included in 
the DB’s monthly report (see Exhibit 6).   
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♦ BIO-17: This condition requires that the DB/BM provide documentation of implementation 
of Kitfox/Badger mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6).   

♦ BIO-18: This condition requires that the DB/BM provide documentation of implementation 
of burrowing owl mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6).  

♦ BIO-19:  There are no special status plants on the Project Site.  No further analysis required. 

♦ BIO-22:  Not applicable to this reporting period. 

♦ CIVIL-01: Not applicable to this reporting period. 

♦ COM-05: A reformatted compliance matrix to reflect the maintenance stage is included in 
Exhibit 4. 

♦ COM-06:  Key Events List is included in Exhibit 2. 

♦ CUL-15: During September, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 7. The number of personnel who have 
received the training to date is 258. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 

♦ CUL-16: Daily monitoring reports were provided by the Cultural Resources Specialist (CRS) to 
the CEC electronically during September. The CRS’s monthly report for the reporting period 
is included in Exhibit 6. 

♦ GEN-02: Re-issued the integrated level 2 schedule for CBO review & approval. 

♦ GEN-03: PVSI’s payments to the CBO during September were in the amount of $ 48,949.94. 

♦ GEN-06: There were no activities requiring special inspection for September. 

♦ GEN-07: No discrepancy in design and/or construction has been discovered in any 
engineering work that has undergone CBO design review and approval. 

♦ GEN-08: To date, no work has been completed that has required CBO inspection and 
approval. 

♦ MECH-01: Not applicable to this reporting period. 
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♦ PAL-04: During September, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 7. The number of personnel who have 
received the training to date is 258. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 

♦ PAL-05: The Paleontological Resource Specialist’s monthly report for the reporting period is 
included in Exhibit 6. 

♦ PAL-06: Any signed contracts or agreements executed during the monthly period are 
referenced in the paleontological resource specialist’s monthly report included in Exhibit 6. 

♦ S&W-01: On September 5th 2011 (approximately 0.005”) and September 12th 2011 
(approximately 0.03”) the project encountered small rain events which caused minor erosion 
along the fence line. SWPPP maintenance was completed on all DT fencing and Check 
Dams. All erosion and sediment control measures will remain as planned for the foreseeable 
future and the effectiveness of the DESCP will continue to be evaluated as circumstances 
warrant (see SWPPP Inspection checklists included in Exhibit 8). The measures set forth 
within the DESCP were effective for this month. A Daily Water Usage Log is included in 
Exhibit 9. 

♦ STRUCT-01: Not applicable to this reporting period. 

♦ STRUC-03: No design changes have been filed with the CBO. 

♦ STRC-04:  There have been no CBO approvals of plan checks this month for submittal to the 
CPM. 

♦ TRANS-03: No heavy haul permits were obtained from Caltrans or Riverside County during 
September. 

♦ TRANS-04: No encroachment permits were received from Caltrans or Riverside County 
during September.  

♦ TRANS-06: No hazardous materials transportation permits were received from Caltrans 
during September. 

♦ TSE-01: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP. 

♦ TSE-04: Not applicable to this reporting period. 
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♦ Worker Safety-03: A copy of site construction safety supervisor’s (CSS) safety report for 
September is included in Exhibit 10. 

♦ Worker Safety-04b: A copy of the CBO safety monitor’s report for September is included in 
Exhibit 11. 

Submittal Deadlines Not Met.  None. 

Approved Changes to Conditions of Certification. None.  

Filings or Permits Issued by Other Governmental Agencies. None. 

Projected Compliance Activities for October 2011/November 2011. In addition to continued 
reporting on the standard compliance items that require monthly updates, PVSI anticipates that 
the following compliance documents will be submitted in the October or November MCRs: 

• COM-06:  Monthly Compliance Report 

• Worker Safety-01: Updated Worker Safety Plan 

Listing of Additions to Onsite Compliance Files During Reporting Period. Copies of the documents 
included in the exhibits to this monthly compliance report have been added to the onsite 
compliance files. 

Requests to Dispose of Items Required to be in Compliance Files. For this reporting period, no 
requests are being made for the disposal of items listed in the Project owner’s compliance files. 
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Exhibit 1 
Early Works 3-Week Look Ahead Schedule 



Early Works 3-Week Look Ahead

Blythe Solar Power 
Project

9/25/2011

W Th F SS M T W Th F SS M T W Th F SS M T W Th F

Crew 21-Sep 22-Sep 23-Sep 25-Sep 26-Sep 27-Sep 28-Sep 29-Sep 30-Sep 3-Oct 4-Oct 5-Oct 6-Oct 7-Oct 10-Oct 11-Oct 12-Oct 13-Oct 14-Oct 17-Oct  - 21-Oct

Well Site
Survey

Tortoise Fence / Silt Fence
Misc.

Chipping (C&G) Chip MPR & 
Shared 
Services

Haul Off 
Chipped 
Material

Prep Shared Services For 
Dust Palliative Placement 

Soil Cement
Dust Palliative 

Placement 
Cont'd If 

Necessary

Clear & Grub Shared Services KPC (2)

Jobsite Close Out KPC (2)

Misc KPC (2)

Move 
Permanent 
Material To 

AECOM 
Storage

Silt Fence 
Repair & Fill 
Under Klein 

Tank

Misc

Trucking

1 Yellow   C-
Van 1 Air 

Compressor 2 
Tires 1 Diesel 

Tank

1 Enviro 
Connex 1 
Backhoe 1 

Light Plant 1 
Gen Set 2 
Filters 1 Air 
Compressor

Deliveries Mini Excavator Haz Waste 
Pickup

Subs/ Suppliers

Equipment Maint. Equipment Maint.

Jobsite Close Out

 Dust Palliative Placement 

Silt Fence Repair

Dust Palliative Placement Cont'd

Silt Fence Repair

                                                                                                                 3 Week Look-Ahead                                           Week 4

Main Plant Rd

Work
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Exhibit 2 
Key Events List 



 

 

KEY EVENTS LIST 
 

PROJECT:  Blythe Solar Power Project  
DOCKET #:  09-AFC-6C 
CEC COMPLIANCE PROJECT MANAGER:  Mary Dyas 
 

EVENT DESCRIPTION      DATE 
Date of Certification 9/15/10 
Obtain Site Control 11/04/10 
Online Date TBD 
POWER PLANT SITE ACTIVITIES  
Start Site Pre-Mobilization 11/22/10 
Start Ground Disturbance 11/29/10 
Start Grading 12/15/10 
Start Construction 12/15/10 
Begin Pouring Major Foundation Concrete TBD  
Begin Installation of Major Equipment (begin 
erection of ACC) TBD  

Completion of Installation of Major Equipment TBD  
First Combustion of Gas Turbine TBD  
Obtain Building Occupation Permit TBD 

Start Commercial Operation – UNIT 1 TBD  

Start Commercial Operation – UNIT 2 TBD  

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  
Start T/L Construction  TBD 
Synchronization with Grid and Interconnection TBD 
Complete T/L Construction  TBD 
HEAT TRANSFER FLUID (HTF) ACTIVITIES  
HTF Delivery TBD 
WATER TREATMENT FACILITY ACTIVITIES   
Turn Over in Commissioning Water Treatment  TBD 
Complete Turnover in Commissioning Water 
Treatment  TBD 
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Exhibit 3 
Construction Photographs  



 

Dust Control on Dracker Drive 

 

Removal of Western Burrowing Owl Fence 



 

Stockpile Vegetation for Grinding Operation 

 

Grinding Operation 



 

Moved Fence Materials to AECOM Storage Unit 

 

Silt Fence Repair in Shared Facilities Area (Vandalism) 



 

Repair Check Dams along Main Plan Road (Vandalism) 

 

Dust palliative application in Shared Facilities Area 



 

Begin De-Mobilization 

 

Preparing Vegetation for Grinding operation (Dust Control) 
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Exhibit 4 
Compliance Maintenance Matrix 
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Exhibit 5 
Air Quality Construction Mitigation Documentation 



AQCMM Monthly Summary for September 2011 

Blythe Solar Power Project 

Weather 

Temperatures ranged from the 64 to 109 (degrees F) with sunny days. On September 5th 2011 
(approximately .005”) and September 12th 2011 (approximately .03”) the project encountered small rain 
events which caused erosion repairs along the fence line. The installation of the check dams served its 
purpose in most areas.  

Air Quality 

Site work activities this month that had the potential to produce fugitive dust emissions included 
clearing and grubbing as well as operations on the main plant road.  To mitigate fugitive dust emissions, 
a water truck was being utilized as frequently as needed.  If watering does not adequately mitigate the 
dust plume, construction activities in that area are suspended until conditions improve. 

The Air Quality Construction Mitigation Plan (AQCMP) for the Blythe Solar Power Project requires all 
construction equipment to be inspected by the Air Quality Construction Mitigation Manger (AQCMM). 
All construction equipment on site has been inspected by the AQCMM or his delegate and 
meets the requirements of California Air Resources Board (CARB).  The major pieces of equipment 
onsite may be found in the following equipment list.   

AQ-SC3(b) states that all unpaved roads shall be stabilized with a non-toxic soil stabilizer. For the reason 
that we do not plan to enter the Solar Field 1A section anytime soon and instead of having the water 
truck water down that area for dust control reasons until we plan on building in that area, we decided to 
apply Soil Sement on the unpaved road. The dust control plan states that dust control requires water or 
a soil binder, thus the Solar Field 1A area is in compliance with the BLM approved binder called Soil 
Sement and the rest of the disturbed areas on the project as being treated with water. 
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Exhibit 6 
Resource Specialists’ Monthly Reports  

(Monthly Report of Cultural Resources  
Monitoring Activities Filed Confidentially)
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INTRODUCTION 
 
On behalf of Palo Verde Solar I, LLC (PVSI), AECOM biologists performed biological resource 
construction monitoring in September 2011 for Phase 1A of the Blythe Solar Power Project 
(Project or BSPP). Phase 1A includes development of the initial production well, creation of an 
equipment staging area around the production well, development of a Shared Facilities 
(Services) area, development of an East/West (E/W) Connector Road linking the Well (Staging) 
Area to the north end of the Main (Permanent) Access Road, development of the Main Access 
Road itself, and construction of a portion of the Unit 1. Biological monitoring of Phase 1A 
construction in September was conducted in compliance with the following agency approvals 
and permits issued for the Project: 
 

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Blythe Solar Power Project Commission Decision, CEC-800-2010-009-CMF, DOCKET 
NUMBER 09-AFC-6 September 15, 2010) 

• Blythe Solar Power Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-6C, October 2010) and appended 
Compliance Plans: 

o Revegetation Plan (Appendix C of BRMIMP) 
o Desert Tortoise Relocation/Translocation Plan (Appendix D of BRMIMP) 
o Raven Management Plan (Appendix E of BRMIMP) 
o Weed Management Plan (Appendix F of BRMIMP) 
o Burrowing Owl Mitigation Plan (Appendix G of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix I of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Blythe Solar Power Plant No. FWS-ERIV-09B0186-10F0880 (October 8, 2010) and BO 
Amendment (March 28, 2011) 

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048811 (November 1, 2010) 

• Record of Decision (ROD), BSPP and Amendment to the California Desert Conservation 
Area Plan, BLM Case File Number CACA-048811, Environmental Impact Statement 
FES 10-41 (October 2010) 
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This report documents compliance monitoring activities and species observed on site during 
biological monitoring conducted in September 2011. The following biological monitoring took 
place in September: 
 

• Biological monitoring of silt fence repairs and vegetation consolidation and chipping 
along Main Access Road; 

• Biological monitoring of check dam repairs along Main Access Road; 

• Biological monitoring of Environmentally Sensitive Areas (ESA) fence removal at 
botany and toad ESAs; 

• Biological monitoring of vegetation consolidation and chipping  in Shared Facilities; 

• Biological monitoring of backfilling of water tank ramp in Well Area; 

• Weekly reconnaissance for ravens, focusing on potential subsidies. 

A list of wildlife species observed and photos taken during these activities are provided in 
Attachments 2 and 3, respectively. 
 
PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Southern California inland desert, approximately 8 miles west of 
the city of Blythe and 2 miles north of Interstate 10 (I-10) in Riverside County (County), 
California. The Project is located on a 7,025-acre ROW owned by the federal government and 
managed by the BLM, pursuant to an ROW grant issued to PVSI from BLM and the parallel 
electric power plant certification issued by CEC. The total Project Disturbance Area (at build 
out) will be 7,025 acres. Phase 1A of the Project (the current phase), which totals 773 acres, is 
shown in Figure 1. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the BSPP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
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During September 2011, Project activities were in compliance with the COCs that apply to the 
construction activities. These COCs are as follows: 
 

• BIO-1: Designated Biologist Selection and Qualifications 
• BIO-2: Designated Biologist Duties 
• BIO-3: Biological Monitor Selection and Qualifications 
• BIO-4: Biological Monitor Duties 
• BIO-5: Designated Biologist and Biological Monitor Authority 
• BIO-6: Worker Environmental Awareness Program 
• BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
• BIO-8: Impact Avoidance and Minimization Measures 
• BIO-9: Desert Tortoise Clearance Surveys and Fencing 
• BIO-10: Desert Tortoise Relocation/Translocation Plan 
• BIO-11: Desert Tortoise Compliance Verification 
• BIO-13: Raven Management Plan 
• BIO-14: Weed Management Plan 
• BIO-17: American Badger and Desert Kit Fox Impact Avoidance and Minimization 

Measures 
• BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures 
• BIO-19: Special-Status Plant Impact Avoidance, Minimization, and Compensation 
• BIO-22: Mitigation for Impacts to State Waters 
• BIO-26: Couch’s Spadefoot Toad Impact Avoidance and Minimization Measures 

 
No pre-construction biological surveys were conducted during September, and COCs dealing 
solely with pre-construction surveys are not covered in this month’s report. The remaining 
biological COCs pertain to compensatory mitigation or the Project’s operations phase and are 
therefore also not covered in this report.  
 
Starting in October, project is shifting to maintenance phase, therefore daily biological resources 
monitoring by the DB and/or BM will not be necessary. A monthly site visit will be conducted 
by an approved BM and the Designated Botanist during the maintenance period. The 
Environmental Compliance Monitor (ECM) will conduct the necessary daily/weekly monitoring 
tasks according to the COC’s and the BRMIMP and appended compliance plans. Maintenance 
period monitoring activities will include the following:  

• Appropriately timed monitoring for weed species in disturbed areas and weed treatment 
of disturbed areas after fall germination per the Weed Management Plan. A monthly site 
visit will be conducted by the Designated Botanist, and the ECM will monitor for 
potential weed infestations on a daily/weekly basis. 
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• The ECM will record any special-status species observed during maintenance monitoring 
and report findings to the DB.  

• Per BIO-9, monthly desert tortoise (DT) fence inspections will be conducted by a BM; 
inspections will occur within 24 hours of rain events and permanent repairs to damaged 
areas will be made within 48 hrs; if DT may have entered, the DB will inspect the site. 

• The ECM will inspect cattle guards daily. 
• Per the Raven Management Plan, weekly raven monitoring for potential roost sites and 

subsidies will be conducted by the ECM; adaptive management will be determined as 
necessary by the DB. 

• Standardized data forms will be filled out and monthly compliance reports of these 
activities will be prepared 

 
Given that construction activities are being suspended, botany and toad ESAs located adjacent to 
the BSPP were removed in September. They are only required during active construction 
according to BIO-19 and BIO-26, could attract attention to the resources they are designed to 
protect, and present a potential maintenance issue during this period.  
 
Biological monitoring activities completed in September are described in further detail below.  
 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
The DB continues to administer a BSPP-specific Worker Environmental Awareness Program 
(WEAP) that includes a brochure, training video, species cards, and hard hat stickers. As 
required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
WEAP training prior to start of work. 
 
All personnel reporting to the field in September received WEAP training, as detailed in the 
comprehensive MCR. A Kiewit Safety and Compliance Manager, assisted by the DB, 
administered the WEAP training to new employees. Signed affidavits are kept on file by the 
Kiewit Safety and Compliance Manager and the PVSI Compliance Manager. 
 
METHODOLOGY 
 
Biological Monitoring 
 
Construction monitoring was conducted in compliance with COCs BIO-8 and BIO-9. 
Construction activities were confined to the surveyed and staked and/or fenced disturbance 
boundaries in accordance with these conditions. Areas not yet fenced with DT exclusion fencing 
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were monitored during construction and related disturbance activities (e.g., driving of equipment, 
water truck spraying, and cultural resource testing) and were cleared for DT prior to the start of 
the work day. Construction activities were monitored by the DB or BM (with DB oversight). 
When clearing, grubbing, and grading occurred in these areas, the DB or BM walked ahead of 
the construction equipment as it moved along its designated path.  
 
Data Collection and Management 
 
Biological monitoring data were collected on designated Daily Biological Monitoring Logs and 
electronically scanned/uploaded daily. Global Positioning System (GPS) data (e.g., special-status 
species detections, sign, and burrow data) were also collected and uploaded daily. A database is 
maintained of all GPS data and detailed survey results.  
 
SUMMARY OF ACTIVITIES 
 
Activities for September 2011 were as follows: 
 
September 1-9: 
• Biological monitoring of vegetation stockpiling along Main Access Road. 
• Biological monitoring of storm water pollution prevention plan (SWPPP) work along Main 

Access Road. 
• Biological monitoring of botany and toad ESA fence removal in Phase 1b. 
• Biological monitoring of Western Burrowing Owl (WBO) fence removal just north of the 

Well Yard. 
 
September 12-16: 
• Biological monitoring of vegetation stockpiling in Shared Facilities. 
• Biological monitoring of DT fence installation at south end of Main Access Road. 
• Fence and cattle guard inspections along Main Access Road. 

 
September 19-23: 
• Fence inspection and biological monitoring of repairs to vandalized silt fence along Main 

Access Road. 
• Biological monitoring of vegetation chipping along Main Access Road. 
• Biological monitoring of vegetation chipping operations in Shared Facilities. 
• Biological monitoring of equipment removal from Well Yard. 

 



 

 
Page 8 Monthly Compliance Biological Resources Report 
P:\2011\11280150.01_BSPP_COMPLNC\03WRKG_DOCS_REFS\3.2_Environ\Draft_Docs\COC Compliance Submittals\Monitor 
Reporting\Monthly Compliance Report\September 2011 
  

September 26-30: 
• Biological monitoring of silt fence repairs along Main Access Road. 
• Biological monitoring of vegetation chipping and removal activities in Shared Facilities. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Table 1 summarizes construction and biological monitoring activities and observations. Daily 
notes detailing compliance monitoring activities are provided in Attachment 4. 
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Table 1 Compliance Monitoring Observations 

Location 
Construction 

Activity 
Start 
Date 

End 
Date

Survey 
Type 

Monitor 
Special‐
Status 
Species 

Observations 

PHASE 1A  

Main Access 
Road 

None 
1‐
Sep 

1‐
Sep 

None 
Ray Romero 
(DB) 

None 
Coordinated with Amandeep on work activities. 
Recommended replacing temporary DT fence with 
permanent at south end of Main Access Road. 

Vegetation 
Stockpiling 

2‐
Sep 

19‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 
Monitoring skiploader stockpiling vegetation in 
preparation for chipping. 

SWPPP Work 
2‐
Sep 

13‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Monitored SWPPP work along Main Access Road. 
Crews adding rock to two check dams at culvert K. 
Monitored installation of check dams at culvert K. Rock 
will be placed at a later date. Crews are removing 
fencing around Toad ESA. 

DT Fence 
Installation 

14‐
Sep 

16‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Crews burying temporary fence at south end of Main 
Access Road, and continuing on to install permanent 
DT fencing by hand. 

Continuation of DT fence installation by hand at south 
end of Main Access Road.  

Monitoring crews hand‐backfilling DT fence at south 
end of Main Access Road. Also, inspecting existing 
fencing and cattle guards. Requested that cattle 
guards be cleaned out. Crews working on cattle guard 
cleaning at south end of Main Access Road. 

Vegetation 
Chipping 

19‐
Sep 

19‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Stockpiled vegetation along Main Access Road ready 
for chipping at culvert I, private land owner cattle 
crossing, and culvert D. Laborers continuing to clean 
out cattle guards. 
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Main Access 
Road 

Vegetation 
Chipping 

20‐
Sep 

20‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 
Chipping of vegetation to start at culvert K and 
continue north along main road. Chipping completed 
along main road. 

Silt Fence 
Damage 

Assessment & 
Repair 

23‐
Sep 

30‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

All silt fencing between check dams 13‐23 between the 
S turn on Main Access Road and Shared Facilities was 
removed by vandals. Estimated distance at 5,450 
linear feet. Documented damage with photos. Drove 
around site to inspect for further damage. No other 
damage found. DT fence intact. 
Repair on vandalized silt fencing started at check dam 
23, working north along Main Access Road. Mini‐
excavator being used; 800 feet of silt fencing was 
installed today. Monitored excavation activities. 

Monitored continued fence repair. Water trucks 
providing dust control. 1600 feet of silt fence replaced 
today. 

Continued monitoring of silt fence repair. Inspected 
trench prior to backfilling with loader. Crew began 
applying soil cement along main road. Over 1200' of 
silt fence installed today, to corner of Main Access 
Road and Shared Facilities.  

Continued monitoring of silt fence repair. Inspected 
trench prior to backfilling with loader. All silt fencing in 
place by Sept. 29, and backfilling completed Sept. 30. 

Shared 
Facilities 

Vegetation 
Chipping 

20‐
Sep 

20‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Begin chipping of large pile of vegetation in shared 
facilities. Activity is more than 100 yards from kit fox 
burrows. Have been monitoring burrows closely for 2 
weeks and have not seen any new sign ‐ tracks or 
excavation material, scat, or foxes ‐ during this time. 
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Shared 
Facilities 

Vegetation 
Chipping 

21‐
Sep 

22‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Monitoring continuation of vegetation chipping. All 
vegetation piles completed chipping today. 
Coordinated with ECM on work activities, also trained 
him to take over bio compliance reporting during 
maintenance periods. 

Monitoring loading of chipped vegetation into 
dumpsters; dumpsters being hauled off site. 

Well Yard 

WBO Fence 
Removal 

8‐
Sep 

9‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

None 

Monitored beginning of removal of WBO fence just 
north of well yard. 
WBO fence removal is complete. Workers removing 
signage at entrance to well yard. Placing used fencing 
materials in well yard. 

Equipment 
Removal 

23‐
Sep 

23‐
Sep 

Equipment being prepped for removal from site. Two 
water trucks will remain for dust control.  

Water tank 
ramp 
backfilling 

28‐
Sep 

28‐
Sep 

Monitored backfilling the ramp to Klein water tank. 

Maintenance 
Work 

30‐
Sep 

30‐
Sep 

Crew performing maintenance work in yard. Soil 
cement crew finishing application.  

Phase 1b 

 ‐ Botany ESAs 
4,5,6,7,8,9 

ESA Fence 
Removal 

2‐
Sep 

6‐
Sep 

Biological 
Monitoring

Ray Romero 
(DB) 

none 
Monitored removal of botany ESA fences at locations 4 
through 7. Found DT carcass between ESA 7 & 8. 
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ATTACHMENT 1 
 

FIGURES 
 

 

 



Source: NAIP 2009; RiversideCounty 2010; AECOM 2011

Blythe Solar Power Project

Figure 1
Monthly Compliance
Biological Resources

Report - September
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING SEPTEMBER 
MONITORING 



 
1 

WILDLIFE SPECIES DETECTED DURING  
BIOLOGICAL COMPLIANCE CLEARANCE SURVEYS AND MONITORING 

BSPP 
September 2011 

 
 
 
 

 Scientific Name          Common Name 
INVERTEBRATES 
Order Odonata, Infraorder Anisoptera Dragonfly 
Pogonomyrmex barbatus Harvester ants 
 
AMPHIBIANS – None observed 
 
REPTILES 
Callisaurus draconoides Zebra-tailed lizard 
Cnemidophorus tigris Western whiptail lizard 
Gambelia wislizenii Long-nosed leopard lizard 
Phrynosoma platyrhinos Desert horned lizard 
Uta stansburiana Side-blotched lizard 
 
BIRDS 
Buteo jamaicensis Red-tailed hawk 
Callipepla gambelii Gambel’s quail 
Cathartes aura Turkey vulture 
Columba livia Rock dove 
Geococcyx californianus Roadrunner 
Polioptila melanura Black-tailed gnatcatcher 
Zenaida asiatica White-winged dove 
Zenaida macroura Mourning dove 
 
MAMMALS 
Dipodomys deserti Desert kangaroo rat 
Lepus californica Black-tailed jackrabbit 
Neotoma lepida Desert wood rat 
Sylvilagus audubonii Desert cottontail 
Spermophilus tereticaudus Round-tailed ground squirrel 
Vulpes macrotis arsipus Desert kit fox 
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ATTACHMENT 3 
 

PHOTOS 
 



 
 

Blythe Solar Power Project Compliance Report  Photo Log     Page 1 
September 2011 

 

Looking northwest at ESA Botany 9 fence removal.   9/2/2011 

Looking northwest at ESA Botany 7 fence removal.    9/2/2011 
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Looking southwest at  vegetation stockpiling along main plant road.  9/8/2011 

Looking southwest at dust control along main plant road during vegetation stockpiling.     9/8/2011 
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Looking NE at burrowing owl fence removal southeast of Unit 1 9/8/2011 

Looking east at check dam installation at culvert K along main road.    9/12/2011 
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Looking north at ESA Toad 2 fence removal.     9/12/2011 

Looking west at backfilling permanent tortoise fencing at south end of main road.    9/16/2011 
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Looking west at vegetation chipping at culvert I along main road.    9/19/2011 

Looking north at vegetation chipping operation at culvert D along main road.    9/19/2011 
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Looking south at vegetation chipping in shared facilities.   9/21/2011 

Looking west at skiploader offloading chipped vegetation into dumpster in shared facilities.   9/22/2011 
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Looking south at starting point of vandalized silt fencing at check dam 13.    9/23/2011 

Looking south at removed silt fence at corner of shared facilities and main road.    9/23/2011 
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Looking east at end point of removed silt fence along main road at check dam 23.    9/23/2011 

Looking north at missing signage at entrance to plant at main road.    9/23/2011 
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Looking west at repair of silt fencing along main road at check dam 23.    9/26/2011 

Looking north at check dam repair along main road.    9/27/2011 
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Looking north at damaged fence and cattle guard at main road entrance.    9/28/2011 

Looking west at backfilling the ramp to water tank in well yard.     9/28/2011 
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Looking north at backfilling of replaced silt fencing along main road.    9/29/2011 

Looking west at backfilling of silt fencing along main road.     9/29/2011 
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ATTACHMENT 4 
 

DAILY BIOLOGICAL MONITORING LOGS 

 



























































































 

 

Mark Luttrell 
Program Manager  
AECOM 
2101 Webster Street, Suite 1900 
Oakland, CA  94612 
 
October 10, 2011 
 
RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Blythe 
Solar Power Project (BSPP) for the period of September 2011.  
 
Dear Mr. Luttrell, 
 
This letter is to update you on SWCA Environmental Consultants paleontological 
monitoring and mitigation activities at the BSPP site during the period of September 1 to 
September 30, 2011. During this period, no activities resulted in trenching or excavations 
below 5 feet in depth and no work was performed in designated paleontologically 
sensitive areas requiring paleontological monitoring. In accordance with Conditions of 
Certification PAL-2 and PAL-5, the Paleontological Resources Specialist consulted with 
the construction field manager on scheduled work activities and determined that no 
work was planned to occur in high sensitivity fossil bearing areas of the site. No significant 
paleontological resources were discovered and no issues or concerns regarding 
paleontological resources were identified during this time.  
 
It is a pleasure working with you on this project. If you have any questions please do not 
hesitate to contact me.  
 
Respectfully, 

 
 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, BSPP 
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Exhibit 7 
Worker Environmental Awareness Training 

Sign-In Sheets 
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Exhibit 8 
SWPPP Inspection Checklists 
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Exhibit 9 
Daily Water Usage Log  



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 12/8/2010 3,100 0 0 0 Factory Testing
Test Well #2 12/14/2010 15,300 12,200 12,200 0.04 John Upton
Test Well #2 12/15/2010 20,200 4,900 17,100 0.05 Erick Espinosa
Test Well #2 12/20/2010 34,700 14,500 31,600 0.10 Mike Moneymaker
Test Well #2 12/28/2010 61,900 27,200 58,800 0.18 Mike Moneymaker
Test Well #2 12/29/2010 78,600 16,700 75,500 0.23 Mike Moneymaker
Test Well #2 12/30/2010 88,900 10,300 85,800 0.26 Mike Moneymaker
Test Well #2 1/3/2011 118,400 29,500 115,300 0.35 Mike Moneymaker
Test Well #2 1/4/2011 137,600 19,200 134,500 0.41 Mike Moneymaker
Test Well #2 1/5/2011 163,000 25,400 159,900 0.49 Mike Moneymaker
Test Well #2 1/6/2011 172,000 9,000 168,900 0.52 Mike Moneymaker
Test Well #2 1/7/2011 180,100 8,100 177,000 0.54 Mike Moneymaker
Test Well #2 1/10/2011 187,000 6,900 183,900 0.56 Mike Moneymaker
Test Well #2 1/11/2011 210,000 23,000 206,900 0.63 Mike Moneymaker 7:45am-8:25am, 8:45am-8:55am, 11:10am-11:20am 40, 10, 10
Test Well #2 1/12/2011 275,700 65,700 272,600 0.84 Mike Moneymaker 7:45am-8:20am, 11:20am-11:52am, 12:05-12:15pm, 1pm-1:09pm, 1:36-1:55, 2:03-2:11, 

2:28-2:46
Test Well #2 1/13/2011 297,800 22,100 294,700 0.90 Mike Moneymaker 8:00am-8:10am, 1:50pm-2:08pm, 2:26pm-2:36pm
Test Well #2 1/14/2011 306,800 9,000 303,700 0.93 Mike Moneymaker 12:47pm-1:05pm
Test Well #2 1/18/2011 339,700 32,900 336,600 1.03 Mike Moneymaker 8:25am-8:46am, 11:11am-11:30am, 1:24pm-1:42pm, 2:24pm-2:32pm
Test Well #2 1/19/2011 375,800 36,100 372,700 1.14 Mike Moneymaker 8:16am-8:31am, 11:45am-12:08pm
Test Well #2 1/20/2011 380,100 4,300 377,000 1.16 Mike Moneymaker 7:55am-8:10am, 9:05am-9:22am, 2:03pm-2:12pm
Test Well #2 1/21/2011 388,200 8,100 385,100 1.18 Mike Moneymaker 8:05-8:21am
Test Well #2 1/24/2011 406,500 18,300 403,400 1.24 Mike Moneymaker 7:54-8:03am, 2:13-2:31pm
Test Well #2 1/25/2011 415,900 9,400 412,800 1.27 Mike Moneymaker 2:25-2:45pm
Test Well #2 1/26/2011 442,300 26,400 439,200 1.35 Mike Moneymaker 11:16-11:34, 1:05-1:18, 2:32-2:51pm
Test Well #2 1/27/2011 470,200 27,900 467,100 1.43 Mike Moneymaker 8:24-8:51, 12:58-1:17, 2:02-2:19
Test Well #2 1/28/2011 497,700 27,500 494,600 1.52 Mike Moneymaker 8:07-8:24, 11:43-12:05, 2:03-2:25pm
Test Well #2 1/31/2011 521,400 23,700 518,300 1.59 Mike Moneymaker 7:00am-7:08am, 7:11am-7:19am, 11:02-11:18am, 2:20pm-2:35pm
Test Well #2 2/1/2011 544,300 22,900 541,200 1.66 Mike Moneymaker 7:04am-7:08am, 7:28am-7:33am, 8:21am-8:28am, 11:07am-11:14am, 11:31am-

11:37am, 2:08pm-2:25pm
Test Well #2 2/2/2011 565,700 21,400 562,600 1.73 Mike Moneymaker 7:15-7:20, 7:46-7:53, 11:26-11:33, 12:50-1:00
Test Well #2 2/3/2011 589,300 23,600 586,200 1.80 Mike Moneymaker 10:31-10:49, 1:31-1:40, 2:18-2:26
Test Well #2 2/4/2011 605,200 15,900 602,100 1.85 Mike Moneymaker 7:37am-7:48am, 11:31am-11:46am, 1:42pm-1:54pm
Test Well #2 2/7/2011 624,800 19,600 621,700 1.91 Mike Moneymaker 7:45am-8:00am, 1:14pm-1:28pm, 2:05pm-2:13pm
Test Well #2 2/8/2011 649,700 24,900 646,600 1.98 Mike Moneymaker 7:26am-7:40am, 10:51am- 11:04am, 1:15pm-1:29pm, 2:24pm-2:30pm
Test Well #2 2/9/2011 668,900 19,200 665,800 2.04 Mike Moneymaker 7:44am- 7:56am, 12:50pm- 1:04pm, 2:19pm-2:30pm
Test Well #2 2/10/2011 689,800 20,900 686,700 2.11 Mike Moneymaker 7:31am-7:44am, 11:55am-12:10pm, 1:58pm-2:10pm, 2:20pm-2:27pm
Test Well #2 2/11/2011 707,200 17,400 704,100 2.16 Mike Moneymaker 8:00am-8:14am- 12:55pm-1:10pm, 2:06pm-2:13pm
Test Well #2 2/14/2011 725,500 18,300 722,400 2.22 Mike Moneymaker 7:14-7:31, 11:24-11:39, 2:21-2:30pm
Test Well #2 2/15/2011 746,200 20,700 743,100 2.28 Mike Moneymaker 7:49-8:08, 12:08-12:21, 2:18-2:30pm
Test Well #2 2/16/2011 766,500 20,300 763,400 2.34 Mike Moneymaker 7:45-8:03, 11:53-12:07, 2:16-2:24
Test Well #2 2/17/2011 783,800 17,300 780,700 2.40 Mike Moneymaker 7:51-8:11, 11:38-11:54
Test Well #2 2/18/2011 795,000 11,200 791,900 2.43 Mike Moneymaker 7:15-7:30, 12:34-12:41pm
Test Well #2 2/22/2011 813,000 18,000 809,900 2.49 Mike Moneymaker 7:14-7:25, 10:03-10:16, 1:56-2:15
Test Well #2 2/23/2011 828,500 15,500 825,400 2.53 Mike Moneymaker 7:54-8:13, 2:04-2:16
Test Well #2 2/24/2011 842,600 14,100 839,500 2.58 Mike Moneymaker 7:22-7:34, 11:31-11:46
Test Well #2 2/25/2011 855,400 12,800 852,300 2.62 Mike Moneymaker 7:17-7:30, 1:47-1:58pm
Test Well #2 2/28/2011 869,700 14,300 866,600 2.66 Mike Moneymaker 7:18-7:33, 1:57-2:10pm
Test Well #2 3/1/2011 889,400 19,700 886,300 2.72 Mike Moneymaker 7:28-7:43, 11:30-11:46, 2:11-2:22pm
Test Well #2 3/2/2011 904,000 14,600 900,900 2.76 Mike Moneymaker 7:18-7:31, 1:24-1:40
Test Well #2 3/3/2011 914,500 10,500 911,400 2.80 Mike Moneymaker 7:21-7:36, 2:11-2:20
Test Well #2 3/4/2011 944,000 29,500 940,900 2.89 Mike Moneymaker 7:21-7:37, 8:51-9:06, 10:52-11:07, 12:41-12:56
Test Well #2 3/7/2011 958,500 14,500 955,400 2.93 Mike Moneymaker 7:30-7:45, 1:36-1:50
Test Well #2 3/8/2011 975,500 17,000 972,400 2.98 Mike Moneymaker 7:28-7:44, 11:55-12:10, 2:13-2:20
Test Well #2 3/9/2011 995,100 19,600 992,000 3.04 Mike Moneymaker 7:34-7:50, 12:51-1:06, 2:05-2:15
Test Well #2 3/10/2011 1,017,700 22,600 1,014,600 3.11 Mike Moneymaker 9:15-9:31, 11:56-12:13, 1:47-2:04
Test Well #2 3/11/2011 1,045,800 28,100 1,042,700 3.20 Mike Moneymaker 7:44-7:55, 8:31-8:44, 11:27-11:34, 1:01-1:15, 1:38-1:44
Test Well #2 3/14/2011 1,071,800 26,000 1,068,700 3.28 Mike Moneymaker 7:19-7:30, 9:57-10:06, 11:03-11:17, 1:24-1:35, 2:02-2:09
Test Well #2 3/15/2011 1,104,400 32,600 1,101,300 3.38 Mike Moneymaker 8:04-8:25, 10:12-10:25, 11:38-11:52, 1:30-1:45, 2:18-2:22pm
Test Well #2 3/16/2011 1,141,500 37,100 1,138,400 3.49 Mike Moneymaker 7:15-7:22, 7:48-8:04, 9:24-9:40, 11:08-11:28,1:19-1:30, 1:59-2:12
Test Well #2 3/17/2011 1,179,700 38,200 1,176,600 3.61 Mike Moneymaker 7:52-8:12, 9:25-9:40, 10:56-11:15, 1:02-1:12, 1:44-1:56, 2:24-2:27
Test Well #2 3/18/2011 1,211,600 31,900 1,208,500 3.71 Mike Moneymaker 8:15-8:30, 9:32-9:47, 11:37-11:50, 1:34-1:48, 2:18-2:22pm
Test Well #2 3/21/2011 1,245,800 34,200 1,242,700 3.81 Mike Moneymaker 7:30-7:44, 8:58-9:13, 10:27-10:41, 1:35-1:50, 2:12-2:23pm
Test Well #2 3/22/2011 1,278,200 32,400 1,275,100 3.91 Mike Moneymaker 7:29-7:41, 9:53-10:09, 11:29-11:42, 1:30-1:40, 2:08-2:21pm
Test Well #2 3/23/2011 1,311,100 32,900 1,308,000 4.01 Mike Moneymaker 7:31-7:45, 9:32-9:46, 11:15-11:29, 1:09-1:20, 1:54-2:06pm
Test Well #2 3/24/2011 1,343,600 32,500 1,340,500 4.11 Mike Moneymaker 7:42-7:57, 9:22-9:36, 11:16-11:31, 1:26-1:40, 2:16-2:22pm
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Test Well #2 3/25/2011 1,382,300 38,700 1,379,200 4.23 Mike Moneymaker 7:34-7:46, 9:39-9:54, 10:40-10:55, 11:47-12:02, 1:20-1:36, 2:02-2:10
Test Well #2 3/28/2011 1,425,100 42,800 1,422,000 4.36 Mike Moneymaker 7:19-7:35, 8:39-8:54, 9:57-10:12, 11:22-11:37, 1:10-1:25pm
Test Well #2 3/29/2011 1,458,700 33,600 1,455,600 4.47 Mike Moneymaker 7:27-7:41, 10:36-10:55, 11:38-11:50, 1:05-1:15, 1:53-2:07
Test Well #2 3/30/2011 1,498,400 39,700 1,495,300 4.59 Mike Moneymaker 7:28-7:35, 8:54-9:15, 10:00-10:10, 11:43-12:03, 1:00-1:15, 2:04-2:16
Test Well #2 3/31/2011 1,534,100 35,700 1,531,000 4.70 Mike Moneymaker 7:26-7:33, 7:51-8:04, 9:44- 9:50, 10:37-10:47, 11:22-11:32, 1:22-1:34, 2:01-2:16
Test Well #2 4/1/2011 1,564,500 30,400 1,561,400 4.79 Mike Moneymaker 7:19-7:25, 8:34-8:47, 9:16-9:24, 10:02-10:11, 11:17-11:33; 12:
Test Well #2 4/4/2011 1,604,800 40,300 1,601,700 4.92 Mike Moneymaker 7:27-7:43, 8:19-8:28, 9:57-10:07, 10:32-10:44, 11:34-11:45, 1:28-1:38, 1:55-2:10pm

Test Well #2 4/5/2011 1,638,700 33,900 1,635,600 5.02 Mike Moneymaker 7:23-7:30, 7:47-7:57, 8:33-8:44, 11:06-11:21, 12:20-12:32, 1:44-1:58pm
Test Well #2 4/6/2011 1,673,900 35,200 1,670,800 5.13 Mike Moneymaker 7:30-7:39, 8:42-8:52, 9:09-9:20, 10:15-10:23, 11:06-11:16, 1:04-1:15, 1:28-1:37, 2:18-

2:21pm
Test Well #2 4/7/2011 1,711,400 37,500 1,708,300 5.24 Mike Moneymaker 7:22-7:33, 8:50-8:59, 9:26-9:38, 11:01-11:11, 11:47-11:57, 12:57-1:06, 1:28-1:35, 2:08-

2:20pm
Test Well #2 4/8/2011 1,748,200 36,800 1,745,100 5.36 Mike Moneymaker 7:31-7:37, 8:26-8:37, 8:52-9:02, 9:34-9:44, 11:13-11:23, 12:50-12:58, 1:29-1:39, 1:57-

2:09pm
Test Well #2 4/11/2011 1,781,200 33,000 1,778,100 5.46 Mike Moneymaker 7:33-7:47, 9:33-9:46, 10:53-11:02, 11:35-11:45, 12:58-1:09, 1:24-1:31, 2:13-2:18pm

Test Well #2 4/12/2011 1,813,800 32,600 1,810,700 5.56 Mike Moneymaker 7:24-7:34, 8:44-8:55, 10:21-10:31, 10:45-10:55, 11:27-11:40, 1:39-1:54pm
Test Well #2 4/13/2011 1,850,200 36,400 1,847,100 5.67 Mike Moneymaker 7:23-7:38, 9:21-9:37, 11:19-11:32, 12:15-12:26, 1:24-1:34, 2:12-2:21pm
Test Well #2 4/14/2011 1,889,300 39,100 1,886,200 5.79 Mike Moneymaker 7:25-7:36, 7:55-8:06, 10:15-10:26, 10:42-10:55, 11:52-12:07, 1:15-1:25, 2:04-2:13pm

Test Well #2 4/15/2011 1,922,700 33,400 1,919,600 5.89 Mike Moneymaker 7:29-7:39, 8:28-8:40, 10:40-10:57, 11:21-11:31, 12:05-12:16, 1:31-1:41, 2:09-2:19pm

Test Well #2 4/18/2011 1,958,500 35,800 1,955,400 6.00 Mike Moneymaker 7:34-7:48, 8:55-9:09, 10:45-11:00, 1:00-1:10, 2:00-2:16pm
Test Well #2 4/19/2011 1,989,500 31,000 1,986,400 6.10 Mike Moneymaker 7:21-7:33, 10:06-10:18, 11:54-12:09, 1:42-1:58, 2:16-2:21pm
Test Well #2 4/20/2011 2,003,700 14,200 2,000,600 6.14 Mike Moneymaker 7:24-7:38, 11:52-12:07pm
Test Well #2 4/21/2011 2,031,100 27,400 2,028,000 6.22 Mike Moneymaker 7:32-7:47, 10:32-10:43, 11:38-11:48, 12:47-12:59, 1:46-2:02pm
Test Well #2 4/22/2011 2,065,700 34,600 2,062,600 6.33 Mike Moneymaker 7:48-8:05, 8:36-8:47, 9:29-9:39, 11:11-11:21, 12:03-12:13, 12:47-12:57pm
Test Well #2 4/25/2011 2,095,800 30,100 2,092,700 6.42 Mike Moneymaker 6:31-6:43, 8:01-8:11, 10:04-10:14, 11:02-11:13, 12:51-1:09pm
Test Well #2 4/26/2011 2,125,800 30,000 2,122,700 6.51 Mike Moneymaker 6:32-6:44, 8:10-8:21, 9:41-9:55, 11:41-11:56, 1:16-1:24pm
Test Well #2 4/27/2011 2,155,900 30,100 2,152,800 6.61 Mike Moneymaker 6:34-6:49, 8:58-9:13, 10:34-10:48, 12:50-1:05pm
Test Well #2 4/28/2011 2,204,600 48,700 2,201,500 6.76 Mike Moneymaker 6:33-6:48, 8:22-8:35, 9:33-9:46, 10:15-10:32, 11:30-11:36, 11:45-11:55, 12:18-12:27, 

2:47-2:57pm
Test Well #2 4/29/2011 2,247,900 43,300 2,244,800 6.89 Mike Moneymaker 12:55-1:00, 1:56-2:00
Test Well #2 5/2/2011 2,272,000 24,100 2,268,900 6.96 Mike Moneymaker 5:55-6:12, 8:44-8:54, 10:18-10:33, 1:19-1:25pm
Test Well #2 5/3/2011 2,302,800 30,800 2,299,700 7.06 Mike Moneymaker 6:14-6:27, 7:41-7:56, 9:43-9:56, 11:41-11:55, 1:03-1:13
Test Well #2 5/4/2011 2,329,700 26,900 2,326,600 7.14 Mike Moneymaker 6:09-6:23, 9:04-9:21, 10:05-10:19, 12:06-12:20pm
Test Well #2 5/5/2011 2,367,300 37,600 2,364,200 7.26 Mike Moneymaker 6:07-6:20, 7:05-7:18, 8:31-8:45, 10:05-10:18, 11:24-11:37, 12:45-12:58pm
Test Well #2 5/6/2011 2,394,900 27,600 2,391,800 7.34 Mike Moneymaker 6:15-6:30, 7:12-7:24, 9:31-9:47, 12:24-12:36
Test Well #2 5/9/2011 2,430,200 35,300 2,427,100 7.45 Mike Moneymaker 6:06-6:19, 7:01-7:14, 9:09-9:22, 10:41-10:54, 12:13-12:27, 1:19-1:26
Test Well #2 5/10/2011 2,457,300 27,100 2,454,200 7.53 Mike Moneymaker 6:09-6:25, 7:19-7:33, 9:20-9:34, 12:47-1:01pm
Test Well #2 5/11/2011 2,491,500 34,200 2,488,400 7.64 Mike Moneymaker 6:44-6:56, 8:45-9:09, 10:28-10:34, 12:06-12:18, 1:13-1:30pm
Test Well #2 5/12/2011 2,524,600 33,100 2,521,500 7.74 Mike Moneymaker 6:14-6:26, 7:12-7:25, 8:57-9:11, 10:34-10:46, 12:15-12:29, 1:19-1:25pm
Test Well #2 5/13/2011 2,536,500 11,900 2,533,400 7.77 Mike Moneymaker 6:10-6:23, 7:08-7:21am
Test Well #2 5/16/2011 2,577,000 40,500 2,573,900 7.90 Mike Moneymaker 6:02-6:17, 7:03-7:16, 8:03-8:16, 8:59-9:13, 9:55-10:08, 10:49-11:03
Test Well #2 5/17/2011 2,601,800 24,800 2,598,700 7.98 Mike Moneymaker 10:47-11:00, 11:36-11:51, 12:12-12:26, 1:01-1:11pm
Test Well #2 5/18/2011 2,635,300 33,500 2,632,200 8.08 Mike Moneymaker 9:34-9:48, 10:32-10:46, 11:44-11:58, 1:26-1:40, 2:44-2:57pm
Test Well #2 5/19/2011 2,675,800 40,500 2,672,700 8.20 Mike Moneymaker 6:04-6:18, 7:08-7:22, 8:40-8:54, 9:51-10:05, 11:06-11:21, 12:23-12:37pm
Test Well #2 5/20/2011 2,729,600 53,800 2,726,500 8.37 Mike Moneymaker 6:16-6:30, 7:21-7:35, 8:18-9:02, 10:25-10:47, 12:04-12:18pm
Test Well #2 5/23/2011 2,769,600 40,000 2,766,500 8.49 Mike Moneymaker 6:47-7:01, 7:38-7:44, 7:58-8:04, 8:24-8:31, 8:38-8:52, 9:02-9:10, 9:51-9:57, 10:27-

10:34am
Test Well #2 5/24/2011 2,814,700 45,100 2,811,600 8.63 Mike Moneymaker 5:30-5:37, 6:05-6:12, 6:35-6:49, 6:55-7:02, 7:53-8:00, 8:04-8:18, 9:03-9:10, 9:35-9:49, 

11:12-11:25, 12:44-12:57pm
Test Well #2 5/25/2011 2,865,400 50,700 2,862,300 8.78 Mike Moneymaker 5:53-6:00, 6:12-6:19, 6:45-7:06, 7:22-7:29, 8:06-8:20, 8:28-8:35, 9:08-9:13, 9:38-9:50, 

11:26-11:40, 12:38-12:54
Test Well #2 5/26/2011 2,918,400 53,000 2,915,300 8.95 Mike Moneymaker 5:30-5:37, 5:57-6:06, 6:28-6:35, 6:53-7:07, 7:12-7:19, 7:53-8:00, 8:18-8:31, 8:51-8:58, 

9:15-9:22, 9:40-9:54, 10:54-11:07, 12:32-12:45pm
Test Well #2 5/27/2011 2,982,800 64,400 2,979,700 9.14 Mike Moneymaker 6:52-7:06, 8:05-8:19, 9:34-9:47, 11:02-11:16,5:30-5:37,6:05-6:12,6:30-6:37,7:13-

7:20,7:45-7:52,8:27-8:34,9:04-9:11,9:28-9:35,9:55-10:02,10:31-10:39,10:57-11:04
Test Well #2 5/31/2011 3,054,100 71,300 3,051,000 9.36 Mike Moneymaker 7:33-7:47,8:51-9:04,10:15-10:28,11:31-11:45,12:52-1:06,5:30-5:37,6:00-6:07,6:24-

6:31,6:52-6:59,7:27-7:34,8:00-8:07,9:13-9:20,9:36-9:43,10:04-10:11,10:35-10:42,11:12-
11:19 

Test Well #2 6/1/2011 3,104,800 50,700 3,101,700 9.52 Mike Moneymaker 6:50-7:04, 8:10-8:23, 9:42-9:58,5:30-5:37,5:55-6:02,6:15-6:22,6:45-6:52,7:12-7:19,7:47-
7:54,8:10-8:17,9:59-10:06,10:30-10:37,11:07-11:14,11:22-11:29

Test Well #2 6/2/2011 3,177,200 72,400 3,174,100 9.74 Mike Moneymaker 7:05-7:19, 8:19-8:33, 9:32-9:46, 10:48-11:02, 12:15-12:29pm,5:39-5:46,6:02-6:09,6:33-
6:47,7:26-7:33,7:53-8:00,8:41-8:48,9:10-9:17,9:30-9:37,10:35-10:42,11:09-11:16

Test Well #2 6/3/2011 3,225,200 48,000 3,222,100 9.89 Mike Moneymaker 7:07-7:21, 8:16-8:29, 9:35-9:48, 11:13-11:27pm,5:36-5:43,6:01-6:08,6:22-6:29,6:46-
6:53,8:00-8:07,9:14-9:21,10:21-10:28,10:50-10:57
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Test Well #2 6/6/2011 3,282,800 57,600 3,279,700 10.07 Mike Moneymaker 6:33-6:47,8:27-8:42,9:55-10:09,11:08-11:22,12:30-12:44,5:38-5:45,5:58-6:05,6:17-
6:24,6:50-6:57,7:41-7:48,8:41-8:48,10:06-10:13,11:20-11:27

Test Well #2 6/7/2011 3,332,500 49,700 3,329,400 10.22 Mike Moneymaker 6:50-7:05,8:46-9:00,10:25-10:38,12:15-12:30, 5:35-5:42,6:02-6:09,6:30-6:37,7:53-
8:00,8:21-8:28,9:07-9:14,11:07-11:14,11:28-11:35

Test Well #2 6/8/2011 3,392,600 60,100 3,389,500 10.40 Mike Moneymaker 6:50-7:04, 8:36-8:49, 9:53-10:07, 11:09-11:22, 12:25-12:38pm
Test Well #2 6/9/2011 3,459,500 66,900 3,456,400 10.61 Mike Moneymaker 7:17-7:30, 8:50-9:04, 10:05-10:18, 11:35-11:49, 12:56-1:04pm  5:40-5:47, 6:05-6:12, 

6:26-6:33, 6:57-7:02, 7:43-7:50, 8:26-8:33, 9:07-9:14, 9:42-9:49, 10:27-10:34, 11:01-
11:08

Test Well #2 6/10/2011 3,516,200 56,700 3,513,100 10.78 Mike Moneymaker 6:50-7:04, 8:11-8:25, 10:50-11:04, 1:05-1:20  5:35-5:42, 6:13-6:20, 6:39-6:46, 7:06-7:13, 
7:44-7:51, 9:07-9:14, 9:48-9:55, 10:22-10:24

Test Well #2 6/13/2011 3,531,800 15,600 3,528,700 10.83 Mark O-O 5;32-5:42, 6:02-6:09, 6:26-6:33, 6:49-6:56
Test Well #2 6/14/2011 3,575,000 43,200 3,571,900 10.96 Mike Moneymaker 6:53-7:06, 9:52-10:06,  5:35-5:42, 5:58-6:03, 6:18-6:25, 6:46-6:53, 7:17-7:24, 8:05-8:12, 

8:48-8:55, 9:17-9:24, 10:08-10:17, 11:11-11:18
Test Well #2 6/15/2011 3,615,700 40,700 3,612,600 11.09 Mike Moneymaker 6:11-6:55, 9:46-10:01,  11:21-11:34, 12:46-12:59
Test Well #2 6/16/2011 3,683,200 67,500 3,680,100 11.29 Mike Moneymaker 6:35-6:49, 8:12-8:26, 9:30-941, 10:35-10:49, 12:13-12:27, 1:56-2:10   5:35-5:42, 6:15-

6:22, 6:55-7:02, 7:51-7:58, 8:32-8:39, 9:10-9:17, 9:51-9:58, 12:48-12:55
Test Well #2 6/17/2011 3,690,100 6,900 3,687,000 11.31 Mike Moneymaker 8:38-8:52
Test Well #2 6/20/2011 3,769,000 78,900 3,765,900 11.56 Mike Moneymaker 5:35-5:42, 6:00-6:07, 6:20-6:27, 6:43-6:50, 7:07-7:58, 8:24-8:38, 8:40-8:48, 8:53-9:10, 

9:23-9:30, 9:54-10:08, 10:10-10:17, 10:44-11:02, 11:18-11:25,11:32-11:46, 12:35-12:49

Test Well #2 6/21/2011 3,844,100 75,100 3,841,000 11.79 Mike Moneymaker 5:40-5:47, 6:15-6:22, 6:39-6:46, 6:46-7:30, 7:34-7:48, 7:55-8:02, 8:17-8:30, 8:53-9:00, 
9:00-9:13, 9:36-9:43, 9:44-10:00, 10:31-10:44, 11:15-11:24, 1:26-1:36

Test Well #2 6/22/2011 3,901,100 57,000 3,898,000 11.96 Mike Moneymaker 5:35-5:42, 6:04-6:11, 6:25-6:32, 7:02-7:15, 7:40-7:48, 8:16-8:23, 9:02-9:36, 10:17-10:24, 
10:46-10:59, 11:00-11:07, 12:09-12:23, 1:22-1:34

Test Well #2 6/23/2011 3,955,600 54,500 3,952,500 12.13 Mike Moneymaker 5:32-5:39, 5:50-5:57, 6:12-6:19, 6:39-7:01, 7:39-7:53, 8:26-8:31, 9:38-9:52, 10:07-10:14, 
11:02-11:23, 11:59-12:10

Test Well #2 6/24/2011 4,013,800 58,200 4,010,700 12.31 Mike Moneymaker 5:40-5:47, 6:12-6:19, 6:31-6:38, 6:59-7:13, 7:31-7:45, 8:00-8:07, 8:22-8:36, 8:50-8:57, 
9:15-9:28, 9:45-9:52, 10:00-10:07, 10:09-10:18, 10:30-10:37, 10:44-11:01, 11:05-11:12, 
11:44-11:59, 12:52-1:06

Test Well #2 6/27/2011 4,083,400 69,600 4,080,300 12.52 Mike Moneymaker 5:35-5:42, 5:58-6:05, 6:20-6:27, 6:48-7:10, 7:26-7:32, 7:48-8:04, 8:58-9:04, 9:06-9:15, 
9:38-9:45, 9:58-10:05, 10:06-10:16, 10:27-10:34, 10:54-11:01, 11:09-11:24, 12:20-12:34

Test Well #2 6/28/2011 4,156,500 73,100 4,153,400 12.75 Mike Moneymaker 5:40-5:47, 6:11-6:18, 6:33-6:40, 7:04-7:11, 7:26-7:34, 7:54-8:00, 8:11-8:19, 8:49-8:56, 
9:01-9:09, 9:40-9:51, 10:07-10:14, 10:32-10:40, 11:09-11:16, 11:35-11:44, 12:35-12:44

Test Well #2 6/29/2011 4,207,300 50,800 4,204,200 12.90 Mike Moneymaker 5:35-5:42, 6:10-6:17, 6:30-6:37, 6:47-6:56, 7:00-7:10, 7:54-8:00, 8:21-8:29, 8:45-8:52, 
9:25-9:42, 10:05-10:12, 10:11-10:19, 11:05-11:12, 12:08-12:16

Test Well #2 6/30/2011 4,265,600 58,300 4,262,500 13.08 Mike Moneymaker 6:51-6:59, 7:39-7:47, 8:12-8:20, 9:10-9:18, 9:42-9:50, 10:22-10:30, 10:58-11:07, 12:00-
12:08, 12:33-12:41

Test Well #2 7/1/2011 4,293,900 28,300 4,290,800 13.17 Mike Moneymaker 6:50-6:58
Test Well #2 7/6/2011 4,304,000 10,100 4,300,900 13.20 Mike Moneymaker 6:51-7:02, 7:37-744, 5:35-5:42, 5:58-6:04, 6:19-6:26, 7:25-7:32, 8:07-8:14, 10:48-10:55, 

11:50-11:57, 12:24-12:31
Test Well #2 7/7/2011 4,329,500 25,500 4,326,400 13.28 Mike Moneymaker None, 7:51-8:11, 10:18-10:25, 12:10-12:17, 1:36-1:42
Test Well #2 7/8/2011 4,368,600 39,100 4,365,500 13.40 Mike Moneymaker 12:08-12:15, 1:06-1:14, 5:40-5:47, 6:07-6:14, 7:06-7:13, 8:29-8:36, 9:38-9:45, 12:22-

12:29, 1:17-1:24
Test Well #2 7/11/2011 4,457,100 88,500 4,454,000 13.67 Mike Moneymaker 6:30-7:17, 7:22-7:31, 8:02-8:10, 8:31-8:38, 9:03-9:11, 9:35-9:43, 10:41-10:49,  11:13-

11:21, 11:43-11:51, 12:13-12:20, 12:47-12:51, 7:27-7:36, 8:10-8:17, 9:26-9:33, 9:57-
10:04, 10:57-11:04, 11:21-11:28, 11:49-11:56, 12:32-12:39

Test Well #2 7/12/2011 4,510,100 53,000 4,507,000 13.83 Mike Moneymaker 6:02-6:11, 6:40-6:48, 5:10-5:17, 5:28-5:43, 6:36-6:50, 7:19-7:26, 8:00-8:07, 8:33-8:40, 
9:39-9:46, 10:08-10:15, 11:05-11:12, 11:42-11:49, 12:12-12:19, 12:45-12:51

Test Well #2 7/13/2011 4,586,700 129,600 4,583,600 14.07 Mike Moneymaker 6:29-6:37, 7:04-7:11, 7:37-7:45, 8:17-8:25, 8:53-9:01, 9:30-9:38, 11:10-11:18, 11:51-
11:59, 12:29-12:39, 5:00-5:07, 5:31-5:38, 5:59-6:15, 6:45-6:52, 7:16-7:27, 7:58-8:06, 
8:37-8:42, 9:15-9:22, 9;38-9:45, 10:53-11:00, 11:30-11:37, 12:18-12:25

Test Well #2 7/14/2011 4,665,300 78,600 4,662,200 14.31 Mike Moneymaker

5:58-6:06, 6:39-6:46, 7:13-7:20, 7:49-7:57, 8:30-8:38, 9:10-9:18, 9:46-9:54, 10:48-10:56, 
11:20-11:28, 11:51-11:58, 12:19-12:27, 5:05-5:12, 5:20-5:27, 5:33-5:40, 6:02-6:09, 6:52-
6:59, 7:10-7;25, 8:11-8:18, 9:22-9:29, 10:06-10:13, 10:57-11:04, 11:27-11:34, 11:54-
12:02, 12:45-12:52

Test Well #2 7/15/2011 4,730,500 65,200 4,727,400 14.51 Mike Moneymaker

5:53-6:01, 6:23-6:31, 6:57-7:05, 7:28-7:36, 8:01-8:09, 8:41-8:49, 9:10-9:18, 5:01-5:08, 
5:21-5:28, 5:52-6:00, 6:38-6:45, 7:18-7:25, 7:40-7:47, 8:22-8:29, 9:07-9:21, 9:51-9:58, 
11:05-11:12, 11:48-11:55, 12:13-12:20

Test Well #2 7/18/2011 4,807,800 77,300 4,804,700 14.75 Mike Moneymaker

6:02-6:10,6:35-6:43,7:10-7:18,7:40-7:48,8:17-8:25,8:46-8:54,9:07-9:15,9:38-9:46,10:48-
10:56,11:23-11:31,11:51-11:59, 5:00-5:07,5:27-5:34, 6:43-6:50,7:20-7:27, 8:05-8:12, 
8:45-8:52, 9:35-9:49, 10:50-10:57,11:20-11:27,12:05-12:22,12:50-12:57

8,8,8,8,8,8,8,8,8,8,8  
7,7,7,7,7,7,14,7,7,7,7 
Total=172

Test Well #2 7/19/2011 4,862,400 54,600 4,859,300 14.91 Mike Moneymaker

5:47-6:00,6:24-6:32,7:08-7:24,8:07-8:15,8:42-8:50,9:13-9:20,9:45-9:55,10:56-
11:04'11:31-11:39,12:05-12:13 5:08-5:22,5:48-5:59,6:20-6:27,7:57-8:04,8:57-9:04,10:40-
10:47

13,8,16,8,8,7,10,8,8,8
, 14,11,7,7,7,7 
Total=147



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 7/20/2011 4,887,600 25,200 4,884,500 14.99 Mike Moneymaker
8:56-9::04,9:30-9:38, 10:03-10:10,11:10-11:18,11:41-11:49,12:15-12:23 5:00-5:07,5:11-
5:18,5:27-5:34

8,8,8,8,8,8, 7,7,7 
Total-61

Test Well #2 7/21/2011 4,919,900 32,300 4,916,800 15.09 Mike Moneymaker
M-None 5:00-5:07, 5:27-5:35, 6:12-6:19,7:00-7:07,7:23-7:30,8:15-8:22,9:19-9:26,9:37-
10:04,10:59-11:06,11:46-11:53

7,7,7,7,7,7,7,7,7,7 
Total=70

Test Well #2 7/22/2011 4,961,400 41,500 4,958,300 15.22 Mike Moneymaker
M-None 5:00-5:07,5:20-5:27,5:42-5:49,6:20-6:27,6:56-7:03,7:45-7:52,8:18-8:25,9:04-
9:11,9:44-9:51,11:01-11:08,11:47-11:54,12:15-12:22,12:40-12:47

7,7,7,7,7,7,7,7,7,7,7,7
,7 Total=91

Test Well #2 7/25/2011 4,985,600 24,200 4,982,500 15.29 Mike Moneymaker

5:00-5:07,5:40-5:47,7:28-7:36,8:38-8:45,9:53-10:00,11:47-11:54,12:59-1:06 M-None 7,7,8,7,7,7,7  
Total=50

Test Well #2 7/26/2011 5,027,200 41,600 5,024,100 15.42 Mike Moneymaker
5:00-5:07,5:27-5:34,6:00-6:07,6:40-6:47,8:08-8:15,8:50-8:57,9:15-9:22,10:56-
11:03,11:29-11:36,11:58-12:05,12:33-12:40

7,7,7,7,7,7,7,7,7,7,7 
Total-77

Test Well #2 7/27/2011 5,071,200 44,000 5,068,100 15.55 Mike Moneymaker
5:40-5:47,6:07-6:14,6:53-7:00,7:35-7:42,8:14-8:21,9:04-9:11,9:34-9:41,9:55-10:02,10:56-
11:04,11:32-11:39,12:03-12:10,12:53-12:40

7,7,7,7,7,7,7,7,8,7,7,7 
Total=85

Test Well #2 7/28/2011 5,112,300 41,100 5,109,200 15.68 Mike Moneymaker
5:00-5:07,5:28-5:35,5:51-5:58,6:15-6:22,6:40-6:47,7:15-7:22,8:44-8:51,9:19-9:26,9:56-
10:02,11:05-11:12,11:32-11:39,12:02-12:09

7,7,7,7,7,7,7,7,8,7,7,7 
Total=85

Test Well #2 7/29/2011 5,150,500 38,200 5,147,400 15.80 Mike Moneymaker
5:00-5:07,5:20-5:27,5:53-6:00,6:10-6:17,6:53-7:00,7:29-7:37,8:08-8:15,8:32-8:39,9:11-
9:18,9:59-10:06,11:02-11:09,11:36-11:43

7,7,7,7,7,8,7,7,7,7,7,7 
Total=85

Test Well #2 8/1/2011 5,188,000 37,500 5,184,900 15.91 Mike Moneymaker
5:00-5:07,5:20-5:27,5:50-5:57,7:01-7:08,8:30-8:37,8:50-8:57,9:15-9:23,9:39-946,10:11-
10:18,10:40-10:47,11:05-11:12,11:29-11:40,12:10-12:17,1:30-1:37

7,7,7,7,7,7,8,7,7,7,7,1
1,7,7 Total=103

Test Well #2 8/2/2011 5,229,400 41,400 5,226,300 16.04 Mark Mays (O/O)
5:00:-5:07,5:30-5:37,6:15-6:37,7:13-7:20,7:54-8:01,8:45-8:52,9:24-9:31,10:28-
10:35,11:18-11:25,11:48-11:56,12:05-12:12,12:30-12:37

7,7,22,7,7,7,7,7,7,8,7,
7 Total=100

Test Well #2 8/3/2011 5,274,400 45,000 5,271,300 16.18 Mark Mays (O/O)
8:30-8:37,9:54-10:01,10:35-10:42,11:15-11:22,12:10-12:17,12:29-12:36,1:00-1:07,1:35-
1:42,2:45-2:52,3:48-3:55,4:12-4:19,4:52-5:00 

7,7,7,7,7,7,7,7,7,7,7,7 
Total=84

Test Well #2 8/4/2011 5,319,400 45,000 5,316,300 16.32 Mark Mays (O/O)
5:18-5:25,5:43-5:50,6:13-6:20,7:01-7:08,7:35-7:42,8:15-8:22,8:54-9:01,9:33-9:40,10:41-
10:48,11:09-11:16,11:39-11:46,12:35-12:42

7,7,7,7,7,7,7,7,7,7,7,7 
Total=84

Test Well #2 8/5/2011 5,366,600 47,200 5,363,500 16.46 Mark Mays (O/O)
5:10-5:17,5:29,6:00-6:07,6:20-6:27,6:53-7:00,7:29-7:36,8:44-8:51,9:12-9:19,9:33-
9:40,10:00-10:07,10:53-11:00,11:34-11:41,12:03-12:10,12:19-12:26,12:46-12:53

7,7,7,7,7,7,7,7,7,7,7,7
,7,7,7 Total=105

Test Well #2 8/8/2011 5,404,200 37,600 5,401,100 16.58 Mark Mays (O/O)
5:00-5:07,5:41-5:48,6:15-6:20,6:50-6:57,7:48-7:55,8:18-8:25,8:57-9:14,9:40-9:47,10:58-
11:05,11:34-11:41,12:14-12:21,12:49-12:56,1:15-1:22

7,7,5,7,7,7,7,7,7,7,7,7
,7 Total 89

Test Well #2 8/9/2011 5,444,300 40,100 5,441,200 16.70 Mark Mays (O/O)
5:00-5:07,5:44-5:52,6:40-6:47,7:40-7:47,8:51-8:58,9:24-9:31,10:04-10:11, 11:08-
11:13,11:30-11:37,12:06-12:14,12:20-12:27,12:58-1:05, 1:20-1:27

7,7,7,7,7,7,7,7,7,7,7,7
,7  Total=91

Test Well #2 8/10/2011 5,482,100 37,800 5,479,000 16.81 Mark Mays (O/O)
5:30-5:37,6:04-6:22,6:40-6:47,7:23-7:30,8:05-8:12,9:11-9:17,9:43-9:51,10:35-
10:41,11:04-11:12,12:33-12:40

7,18,7,7,7,6,8,6,8,7, 
Total=74

Test Well #2 8/11/2011 5,530,000 47,900 5,526,900 16.96 Mark Mays (O/O)
5:00-5:07,4:48-5:55,6:49-6:56,7:30-7:37,8:19-8:26,9:07-9:14,9:50-9:57,10:47-
10:54,11:04-11:11,11:46-11:53,12:18-12:25,1:03-1:10,1:23-1:30

7,7,7,7,7,7,7,7,7,7,7,7
,7 Total=91

Test Well #2 8/12/2011 5,567,300 37,300 5,564,200 17.08 Mark Mays (O/O)
5:30-5:37,6:02-6:09,6:41-6:48,7:25-7:32,7:49-7:56,8:01-8:08,8:46-8:53,9:19-9:26,10:02-
10:09,11:01-11:08,11:44-11:50,12:30-12:37

7,7,7,7,7,7,7,7,7,7,6,7 
Total=83

Test Well #2 8/15/2011 5,601,400 34,100 5,598,300 17.18 Mark Mays (O/O)
5:30-5:37,5:47-5:54,6:20-6:27,7:06-7:13,7:48-7:55,8:40-8:47,9:20-9:27,9:48-9:56,11:00-
11:07,11:48-11:55,12:30-12:37

7,7,7,7,7,7,7,7,7,7,7 
Total=77

Test Well #2 8/16/2011 5,631,500 30,100 5,628,400 17.27 Sal Ross (O/O)
6:08-6:13,6:49-6:55,7:37-7:42,8:28-8:35,9:10-9:17,9:58-10:03,10:58-11:05,11:40-
11:46,12:24-12:30

7,6,5,7,7,5,7,6,6 
Total=56

Test Well #2 8/17/2011 5,672,900 41,400 5,669,800 17.40 Sal Ross (O/O)
5:02-5:08, 5:40-5:46, 6:20-6:26, 7:08-7:13, 7:48-7:54, 8:28-8:34, 9:08-9:13, 9:45-9:57,  
10:26-10:32, 11:06-11:11, 11:48-11:54, 12:29-12:35, 1:03-1:08

6,6,6,5,6,6,5,12,6,5,6,
6,5  Total= 80

Test Well #2 8/18/2011 5,708,200 35,300 5,705,100 17.51 Sal Ross (O/O)
5:18-5:23, 5:42-5:48, 6:12-6:18, 6:53-6:59, 7:42-7:48, 8:27-8:33, 9:12-9:18, 9:54-10:00, 
11:27-11:32, 12:10-12:16, 12:50-12:56

5,6,6,5,6,6,5,12,6,5,6,
6,5 Total= 79

Test Well #2 8/19/2011 5,743,000 34,800 5,739,900 17.62 Sal Ross (O/O)
4:54-5:00,5:27-5:32,6:04-6:10,6:45-6:51,7:32-7:38,8:19-8:24,9:07-9:12,9:58-10:04,10:52-
10:58,11:35-10:42,12:22-12:28

6,5,6,6,6,6,5,6,6,7,6 
Total=65

Test Well #2 8/22/2011 5,771,500 28,500 5,768,400 17.70 Sal Ross (O/O)
6:39-6:46,7:09-7:14,7:51-7:57,8:38-8:44,9:27-9:33,10:16-10:22,11:38-11:44,12:23-
12:29,1:12-1:18

7,5,6,6,6,6,6,6,6 
Total=54

Test Well #2 8/23/2011 5,808,000 36,500 5,804,900 17.81 Sal Ross (O/O)
5:58-6:04,6:31-6:37,7:02-7:08,7:44-7:50,8:22-8:28,8:51-8:57,9:34-9:40,10:04-
10:10,11:05-11:11,11:49-11:55,12:44-12:50

6,6,6,6,6,6,6,6,6,6,6 
Total=66

Test Well #2 8/24/2011 5,839,700 31,700 5,836,600 17.91 Sal Ross (O/O)
5:41-5:47,6:14-6:20,7:07-7:13,8:02-8:09,8:48-8:54,9:43-9:49,10:38-10:44,12:17-
12:25,12:56-1:02,1:30-1:36

6,6,6,7,6,6,6,8,6,6 
Total=63

Test Well #2 8/25/2011 5,869,400 29,700 5,866,300 18.00 Sal Ross (O/O)
5:27-5:33,6:07-6:13,7:26-7:32,8:54-9:00,9:40-9:46,10:31-10z;37,11:21-11:27,12:18-
12:24,1:19-1:25

6,6,6,6,6,6,6,6,6 
Total=54

Test Well #2 8/26/2011 5,905,500 36,100 5,902,400 18.11 Sal Ross (O/O)
5:37-5:44,6:05-6:11,6:45-6:51,7:41-7:47,8:37-8:43,9:27-9:33,10:08-10:14,10:55-
11:01,11:46-11:52,12:33-12:39,1:24-1:30

7,6,6,6,6,6,6,6,6,6,6  
Total=67

Test Well #2 8/29/2011 5,947,100 41,600 5,944,000 18.24 Sal Ross - John Saylors (O/O)
5:36-5:42,6:08-6:14,6:55-7:01,7:05-7:11,7:38-7:44,8:16-8:22,8:51-8:57,9:35-9:41,9:43-
9:49,11:44-11:50,12:27-12:33,1:00-1:06,1:22-1:28

6,6,6,6,6,6,6,6,6,6,6,6
,6 Total=78

Test Well #2 8/30/2011 5,983,600 36,500 5,980,500 18.35 Sal Ross - John Saylors (O/O)
7:33-7:44,8:56-9:08,10:33-10:45,11:18-11:29,12:11-12;23,1:01-1:12 11,12,12,11,12,11 

Total=69

Test Well #2 8/31/2011 6,026,300 42,700 6,023,200 18.48 Sal Ross - John Saylors (O/O)
5:38-5:51,6:15-6:27,7:07-7:19,8:42-8:53,10:07-10:19,12:00-12:12,1:20-1:31 13,12,12,11,12,12, 11     

Total=83



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 9/1/2011 6,066,100 39,800 6,063,000 18.61 Sal Ross - John Saylors (O/O)
5:55-5:46,6:15-6:27,7:01-7:10,7:18-7:54,10:12-10:32,11:33-11:37 11,12,9,36,20,4 

Total=92

Test Well #2 9/2/2011 6,104,900 38,800 6,101,800 18.73 Sal Ross - John Saylors (O/O)
5:37-5:46,5:50-5:56,6:25-6:31,7:44-7:50,8:25-8:31,9:14-9:20,9:50-9:56,10:04-
10:10,11:12-11:19,11:51-11:57,12:47-12:53,1:17-1:30 

9,6,6,6,6,6,6,6,7,6,6,1
3 Total=83

Test Well #2 9/6/2011 6,150,900 46,000 6,147,800 18.87 Sal Ross - John Saylors (O/O)
5:47-6:06,6:29-6:41,7:24-7:31,8:08-8:14,8:36-8:42,9:17-9:23,9:37-9:43,10:53-
11:05,11:32-11:38,12:07-12:13,12:42-12:48 

9,12,6,6,6,6,6,12,6,6,
6 Total=81

Test Well #2 9/7/2011 6,229,400 78,500 6,226,300 19.11 Sal Ross - John Saylors (O/O)

5:45-6:03,6:10-6:16,6:41-6:48,7:20-7:27,7:33-7:39,8:04-8:10,8:36-8:42,8:48-8:55,9:16-
9:22,9:32-9:38,10:00-10:06,10:22-10:28,11:10-11:22,11:30-11:36,11-46-11:51,12:05-
12:11,12:28-12:34,12:44-12:50,1:12-1:24

18,6,7,7,6,6,6,7,6,6,6,
6,12,6,5,6,6,6,12 
Total=140

Test Well #2 9/8/2011 6,295,500 66,100 6,292,400 19.31 Sal Ross - John Saylors (O/O)

5:45-5:57,6:08-6:14,6:46-6:58,7:47-7:59,8:46-8:52,9:01-9:07,9:39-9:50,10:05-
10:12,10:35-10:41,11:30-11:36,11:42-11:48,12:09-12:15,12:20-12:26,12:45-12:51,1:01-
1:07,1:27-1:40

12,6,12,12,12,6,11,7,
6,6,6,6,6,6,6,13 
Total=133

Test Well #2 9/9/2011 6,345,400 49,900 6,342,300 19.46 Sal Ross - John Saylors (O/O)
5:48-6:00,6:07-6:13,6:38-6:44,6:58-7:04,7:44-7:50,7:58-8:04,8:47-8:53,8:58-9:04,9:47-
9:53,10:05-10:11,11:28-11:40,12:31-12:37,12:44-12:50,1:05-1:11

12,6,6,6,6,6,6,6,6,6,1
2,6,6,6 Total=96

Test Well #2 9/12/2011 6,407,400 62,000 6,404,300 19.65 Sal Ross - John Saylors (O/O)

5:45-5:57,6:04-6:10,6:38-6:45,7:10-7:16,7:29-7:35,8:09-8:15,8:23-8:29,9:01-9:07,9:25-
9:31,9:58-10:04,10:24-10:30,11:35-11:47,12:01-12:07,12:19-12:25,12:43-12:49,1:01-
1:06

12,6,7,6,6,6,6,6,6,6,6,
12,6,6,6,6 Total=109

Test Well #2 9/13/2011 6,471,700 64,300 6,468,600 19.85 Sal Ross - John Saylors (O/O)

5:45-5:57,6:11-6:17,6:31-6:37,6:56-7:02,7:12-7:18,7:39-7:45,7:56-8:02,8:24-8:30,8:42-
8:48,9:08-9:14,9:28-9:34,9:50-9:56,10:09-10:15,10:36-10:42,11:05-11:21,11:58-
12:04,12:15-12:21,12:39-10:45,1:04-1:10,1:15-1:21

12,6,6,6,6,6,6,6,6,6,6,
6,6,6,6,6,6,6,6,6 
Total=126

Test Well #2 9/14/2011 6,529,300 57,600 6,526,200 20.03 Sal Ross - John Saylors (O/O)

5:45-5:57,6:15-6:21,6:48-6:54,7:10-7:16,7:38-7:44,8:01-8:07,8:57-9:03,9:32-9:38,9:57-
10:03,10:14-10:20,11:06-11:12,11:39-11:45,11:51-11:57,12:31-12:36,12:37-12:42,1:17-
1:29 

12,6,6,6,6,6,6,6,6,6,6,
6,6,5,6,12  Total=101

Test Well #2 9/15/2011 6,585,200 55,900 6,582,100 20.20 Sal Ross - John Saylors (O/O)

5:44-5:56,6:12-6:18,6:34-6:40,7:02-7:08,7:17-7:23,7:50-8:02,8:28-8:43,8:42-8:48,9:18-
9:24,9:41-9:47,10:21-10:27,11:06-11:12,11:52-11:57,12:01-12:07,12:50-1:02

12,6,6,6,6,12,6,6,6,6,
6,6,5,6,12 Total=107

Test Well #2 9/16/2011 6,643,500 58,300 6,640,400 20.38 Sal Ross - John Saylors (O/O)

5:45-5:57,6:12-6:18,6:34-6:40,7:15-7:21,7:34-7:40,7:58-8:04,8:24-8:30,8:48-8:54,9:12-
9:18,9:32-9:38,10:00-10:06,10:19-10:25,11:29-11:41,12:17-12:23,12:29-12:35,1:11-1:22

12,6,6,6,6,6,6,6,6,6,6,
6,6,6,6,11 Total=107

Test Well #2 9/19/2011 6,696,400 52,900 6,693,300 20.54 Sal Ross - John Saylors (O/O)

5:47-5:54,6:07-6:13,7:00-7:06,7:28-7:34,8:10-8:16,9:02-9:08,9:16-9:22,9:38-9:44,10:21-
10:27,11:06-11:12,11:43-11:49,11:59-12:05,12:41-12:53,1:15-1:21,1:28-1:34

12,6,6,6,6,6,6,6,6,6,6,
6,12,6,6 Total=102

Test Well #2 9/20/2011 6,749,400 53,000 6,746,300 20.70 Sal Ross - John Saylors (O/O)
5:35-5:47,6:56-7:02,7:09-7:15,7:50-7:56,8:15-8:21,8:30-8:36,9:05-9:11,9:20-9:26,10:01-
10:13,11:11-11:22,11:38-11:44,11:54-12:00,1:00-1:12

12,6,6,6,6,6,6,6,12, 
11,6,6,12 Total=101

Test Well #2 9/21/2011 6,815,700 66,300 6,812,600 20.91 Sal Ross - John Saylors (O/O)

5:40-5:52, 6:06-6:12,6:20-6:26, 6:52-6:58, 7:04-7:10, 7:44-7:56, 8:25-8:31, 8:40-8:46, 
9:09-9:15, 9:21-9:27, 9:53-9:59, 10:15-10:21, 11:07-11:13, 11:34-11:40, 12:00-12:06, 
12:10-12:16, 12:40-12:46, 1:11-2:17, 1:23-1:29

12,6,6,6,6,12,6,6,6,6,
6,6,6,6,6,6,6,6,6  
Total=126

Test Well #2 9/22/2011 6,871,200 55,500 6,868,100 21.08 Sal Ross - John Saylors (O/O)

5:39-5:51,6:10-6:16,6:21-6:27,6:54-7:00,7:11-7:17,7:45-7:51,8:21-8:27,8:36-8:42,8:57-
9:03,9:29-9:35,10:11-10:16,10:22-10:28,11:35-11:41,12:19-12:25,12:33-12:39,1:11-1:17

12,6,6,6,6,6,6,6,6,6,5,
6,6,6,6,6 Total=101

Test Well #2 9/23/2011 6,920,200 49,000 6,917,100 21.23 Sal Ross - John Saylors (O/O)

5:42-5:54, 6:14-6:20, 6:28-6:34, 7:40-7:46, 7:53-7:59, 8:21-8:27, 8:54-9:00, 9:45-9:51, 
9:57-10:03, 10:22-10:28, 11:12-11:18, 11:24-11:30, 12:16-12:21, 12:40-12:46

6,6,6,6,6,6,6,6,6,6,6,6
,6,6 Total=84

Test Well #2 9/26/2011 7,005,400 85,200 7,002,300 21.49 Sal Ross - John Saylors (O/O)

5:45-5:54,6:05-6:11,6:28-6:34,6:44-6:55,7:25-7:29,7:53-7:59,8:07-8:13,8:48-8:54,9:18-
9:24,9:57-10:12,10:24-10:34,11:04-11:10,11:17-11:23,11:23-11:29,11:49-11:54,12:02-
12:08,12:13-12:19,12:24-12:31,12:50-1:07,1:34-1:44,3:05-3:11

7,6,6,6,6,6,6,6,6,5, 
10,6,6,6,5,6,6,7,17,7,
10,6 Total=135

Test Well #2 9/27/2011 7,103,800 98,400 7,100,700 21.79 Sal Ross - John Saylors (O/O)

5:37-5:49,6:04-6:10,6:23-6:29,7:45-8:08,8:25-8:43,8:48-8:54,9:17-9:23,9:40-9:46,9:50-
10:03,10:51-10:58,11:17-11:23,11:28-11:34,11:40-11:47,12:02-12:08,12:18-12:24,1:19-
1:47,2:05-2:10,2:50-2:56

12,6,6,23,18,6,6,6, 
13,10,6,6,6,7,6,6,28,5
,6, Total=182

Test Well #2 9/28/2011 7,187,300 83,500 7,184,200 22.05 Sal Ross - John Saylors (O/O)

5:40-5:58,6:08-6:14,6:32-6:38,7:10-7:22,8:00-8:12,8:13-8:19,8:45-8:57,9:23-9:29,9:43-
9:49,10:08-10:14,11:12-11:18,12:03-12:20,12:35-12:49,12:57-1:03,1:30-1:36,2:20-
2:06,2:48-2:54,3:20-3:26,4:20-4:32

18,6,6,12,12,6,12,6,6,
6,6,17,14,6,6,6,6,6,14 
Total=171

Test Well #2 9/29/2011 7,284,500 97,200 7,281,400 22.35 Sal Ross - John Saylors (O/O)

6:17-6:28,6:48-7:01,7:42-7:48,8:25-8:31,9:03-918,9:32-9:38,9:58-10:04,10:13-
10:19,11:01-11:28, 11:52-12:10,12:22-12:28,1:01-1:26,1:49-1:55,2:03-2:09,2:40-
2:52,3:11-3:17,3:24-3:40

11,13,6,6,15,6,6,6,17,
8,6,25,6,6,12,6,16 
Total=171

Test Well #2 9/30/2011 7,362,700 78,200 7,359,600 22.59 Sal Ross - John Saylors (O/O)

5:45-5:54, 6:20-6:32, 6:34-6:40, 7:25-7:37, 8:02-8:08, 8:32-8:45, 9:00-9:06, 9:47-9:57, 
10:11-10:28, 10:34-10:40, 11:51-11:59, 12:18-12:29

14,12,6,12,6,13,6,10,
17,6,8,11 Total=121

Test Well #2 10/1/2011 7,380,300 17,600 7,377,200 22.64 Sal Ross  (O/O) 9:35-9:42, 11:00-11:06, 12:10-12:17, 5:45-6:07 7,6,7,22 Total=42

Test Well #2 10/3/2011 7,407,600 27,300 7,404,500 22.72 Sal Ross  (O/O)
6:37-6:43, 7:21-7:41, 8:09-8:17, 8:21-8:27, 9:00-9:07, 9:50-10:02 6,20,8,6,7,12 

Total=59

SOIL&WATER-4: The proposed project’s use of groundwater during construction shall not exceed 4,100 af during the 69 months of construction and an annual average of 600 afy during operation.
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Exhibit 10 
Site Construction Safety Supervisor’s Safety Report 



 Monthly Safety Inspection Report for September 2011 

Blythe Solar Power Project 

Safety Inspections 

See the attached Safety Tour Reports. 

Safety Incidents and Corrective Actions 

See attached safety tours repots.  

Unresolved Safety Problems 

There are no unresolved safety issues. 

First Aid, Reportable, & Recordable Injuries 

There were no first aids, reportable, recordable, or near misses during the month of September. 
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Exhibit 11 
CBO Safety Monitor’s Report 
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